
 
       

             Engineering Department 

 Monthly Report 

 July 2008 

Department Statistics: 

Building Permits Issued:  45 

Plan Reviews Completed:   18 

Building Inspections Completed: 140 

Excavation Permits Issued:  36 

Excavation Inspections Completed:  33 

Storm Water Permits Issued:  1 

Storm Water Inspections Completed:  4 
 

Road Projects: 

 Lindberg Bridge:  Met with County Highway to discuss project scope and timeline 

 Salisbury Street Safety Improvements, Ph II:  Met with Appraisers and sending letter to  

 property owners 

 Cumberland Avenue Reconstruction:  Selected team of Schneider & DLZ to design Phase I. 

 Entering contract negotiations. 

 Purdue Transportation Plan:  Preliminary Field Check Plan development 

 Yeager Road, Phase I:  Stage I plan development 

 Yeager Road, Phase II:  Incorporating field check and utility coordination information 

 2008 Street Resurfacing:  Median complete. Grant complete except for one ramp. Chauncey  

 area still does not have concrete work complete, so no asphalt work has been in that area. 

 

Sidewalk Projects: 
 Sycamore Lane Traffic Calming: R/W needed reduced by 50% through plan modifications 

 2008 Sidewalk and Ramp:    Went to BOW 7/29/08, bid opening 8/19/08 

 2008 CDBG Sidewalk:   Fairfield working on Salisbury Street between Wiggins & Columbia 

 Bexley Sidewalk Spot-Repairs:  Complete, waiting for final invoice 

 

Building Projects: 

 Technology Center 2:  Building construction continues 

 Champions’ Centre:  Awaiting general contractor’s arrival 

 Wabash Commons:   Met with contractors to begin site construction 

 Delta Tau Delta 
 

Other Projects: 

 Safe Routes to School 
  

Sewers and Drainage: 

 Western Interceptor:  Preparing to bid Phase III 

 Green Meadows Lift Station:  Should be operational by October 2008 
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